



Serenje Orphans School Home (SOSH)

FEBRUARY, 2010 MONTHLY REPORT

3RD MARCH, 2010

Introduction

In the first place SOSH would like to extend thanks to donors who have so far strongly supported towards the fence of orphanage, furniture the volunteer house, constructing the canteen/laundry, provision of daily running cost money of SOSH. Surely, it is out of such a support in cash and kind that SOSH has greatly changed. There has been some progress in different activities at the orphanage. The orphanage beauty, children care and capital activities have been maintained. Much as some capital activities have been in progress, there is an exclusion of the Food Agricultural Organization (FAO) Funded furrow project which is being carried out by the Government Department in Serenje. SOSH is still waiting for a report from The District Agriculture Office.

Orphanage surrounding

The orphanage surrounding is unchangeably clean. Children are clean, health and happy. It took the recommended cleanliness, diet, administrative documentation order and the great children change for SOSH to succeed in the Minister of Social Welfare inspection and support. Observe the changes in the children sampled bellow.



from street to home(SOSH)



Honorable Minister appreciating SOSH beauty on his visit.

Canteen/Laundry Use

Children are now well eating from a clean and safe room. Care givers have been instructed to start using the Laundry now. Wiring, flooring, plumbing are now finished. Plunks for ceiling board have so far been cut but it will not be done now but in the near future.



Cleaned for use of washing



what a good place for children to eat from

Orphanage Play Grounds

The play grounds have been repaired and now boys have a better football pitch while girls pitch only lacks better rings.



Football pitch repaired



netball pitch needs better rings

Fence Construction

Much of the hedge plant has picked while some cuttings are still struggling with picking. A date for purchasing the fence wire and metal pipes for part of fence in Lusaka has been proposed.

Electricity Connection

Zambia Electricity Supply Corporation has not yet connected electricity. No tangible reason has been given as of resent for the delays. It is however promising that it will shortly communicate as per proposed connection day. What was demanded, the three phase Distribution point has so far been erected.



3 phase distribution point done by SOSH



beautiful surrounding

Volunteer House furniture

The volunteer house is now nearly ready. Only bed linen is yet to be bought on the Lusaka trip proposed date.



Bunk beds in place



treated mosquito nets available & ready

Report Written By: Kamandete Chuma (*Managing Director*)