



# November, 2011 Report

## Introduction

2<sup>nd</sup> Dec. 2011

It is a month before the year 2011 finishes as the rain drizzles wind blow from the North west of the country, from the neighboring country Congo. Currently, children have gone for a holiday from 2<sup>nd</sup> December until the 9<sup>th</sup> of January. This report is providing little information about the progress at the orphanage.

## Storage Construction

The storage room is about to finish brick laying phase. It will require roofing any time from first January. This will help secure a lot of orphanage property which need to be stored when it finishes.



Storage room construction

## Older Girls Dormitory

The dormitory which is expected to accommodate up to ten older girls in order to promote privacy amongst them is awaiting roofing. It is expected to be roofed immediately the funds for this phase avail.



Older girls dormitory construction

## Play grounds and Surroundings

So far the playgrounds have been kept fixed and fit for plays. As illustrated bellow, the surrounding is well clean and it has been very active.



**Play grounds fit**

### **Garden**

The garden has been kept active despite the shortage of water in the furrow due to lowering of water levels at the source. Nevertheless, green maize will be enjoyed when it is ready because it has survived the dry spell until rains have taken over irrigation.



**Green maize at orphanage garden**

### **Conclusion**

Generally, this is an update of November activities progress at orphanage. All sponsors and donors deserve thanks in their support and that as it is indicated here, their support is effectively changing the orphanage. The management, therefore, encourages all to continue working hard in support of SOCH projects.

**Written By:** Angus Kamandete Chuma.  
*Managing Director, SOCH.*