

CRITICAL PATH TIMELINE**DUE DATE**

| | |
|---|--------|
| Signed Contract Due | 31-Dec |
| Initial Down | 31-Dec |
| Committee Assignments for: | 15-Apr |
| Host / Co-Host Volunteer Coordinator Logistic / Utility Coordinator Media Coordinator Education Coordinator Ride Captain | |
| Preliminary Volunteer Signups | 15-Apr |
| Site Location Review | 15-May |
| Submittal of Volunteer Worksheet (worksheet provided by VVMF) | 15-May |
| Ride Captain route requirements / review | 14-Jun |
| Education Coordinator call to review | 14-Jun |
| Save the Date Marketing | 24-Jun |
| Social Media Marketing | 14-Jul |
| Update on Volunteers | 14-Jul |
| Site Location Finalization | 14-Jul |
| Volunteer Sign up - live actions | 14-Jul |
| Marketing review & sample submittals | 14-Jul |
| Education Coordinator meeting for update | 14-Jul |
| Review of possible Ceremonies & Events | 13-Aug |
| Ride Captain provided route for approval | 13-Aug |
| Finalization of Ceremonies & Programs | 12-Sep |
| Update on Volunteer Sign Ups | 12-Sep |
| Remaining Balance Due | 12-Sep |
| Logistics call with VVMF (Grounds, electric, etc. Required Logistics Coordinator on call) | 14-Sep |
| Submittal of Tours to VVMF | 28-Sep |
| Site Committee call with Site Manager | 28-Sep |
| Escort of The Wall That Heals (Tues) | 10-Oct |
| The Wall That Heals Set Up (Wed) | 11-Oct |
| Promoted Opening Day (Thursday) | 12-Oct |