



### Program Update

February 13, 2020





	Airline Hwy, North (Florida - I-110)
	Airline Hwy, South (Parish Line - Bluebonnet)
J.	Ardenwood - Lobdell Connector (BRCC)
1	Ben Hur Realignment/Nicolson intersection
1	Bluebonnet (Perkins to Picardy)
	College Drive
1	Dijon Ave Phase II (Midway-Bluebonnet)
	Florida Blvd (I-110 - Airline Hwy)
1	Groom Rd.
J.	Harding at I-110
	Hennessy - Perkins Connector
1	Highland @ Siegen
1	Jones Creek Rd (Tiger Bend to Airline)
1	McHost (LA 64 to Pride Port Hudson)
1	McHugh Rd (Groom - Lower Zachary)
1	Midway (Dijon - Picardy)
	Nicholson Dr Segment 1 (Brightside-Gourrier)
	North Blvd (incl. segment of S. Foster)
1	Pecue Lane (Perkins Rd – Airline)
1	Picardy-Perkins Connector
1	Plank Rd.
2	South Choctaw (Flannery - Central Thruway)

	Clayout Rd.
J.	Hooper Rd (Blackwater - Sullivan)
6	Jefferson @ Bluebonnet Intersection
1	Jefferson @ Corporate Intersection
	Lee Dr (Highland Rd - Perkins Rd)
	Mickens Rd (Hooper Rd - Joor Rd)
	Nicholson Segment 2 (Bluebonnet - Ben Hur )
1	Old Hammond Hwy (Millerville - O'Neal)
J.	Perkins Rd (Pecue - Siegen)
	Port Hudson - Pride Road (LA 964 - LA 19)
	Scenic Hwy.
	Sharp Rd.
	Sherwood Forest Extn (Greenwell Spr Joor)
	Staring Lane Extn (Nicholson - Burbank)
	Terrace St.
	Thomas Rd (Hwy 19 - Plank)

_	
	Antioch (Jefferson to Tiger Bend)
	Drusilla Lane
	Flannery (Old Hammond Hwy - Florida)
	Greenwell St. @ Airline
	Highland Rd (Perkins to Old Perkins)
	Highland Rd. @ Pecue Rd.
	Hoo Shoo Too Rd (Jefferson to Tiger Bend)
	Nicholson Segment 3 (Parish Line to Bluebonnet )
	Old Hammond (O'Neal to Florida)
	Old Hammond Hwy (Blvd de Province - Millerville)
	Rollins Rd (LA 964 - LA 19)
	Tiger Bend Rd (Jones Creek to Antioch)
	Wax Rd/ Magnolia Bridge Rd (Sullivan Rd - Greenwell Springs)

GREEN PRIORITY: Work begins on these projects immediately.


BLUE PRIORITY: Several projects in this priority are also expected to start within the next few months.

PURPLE PRIORITY: Projects begin as funding becomes available or as Green or Blue projects are completed.



Expected to be in construction within 24-36 months

### **Project Prioritization**









#### CORRIDORS INCLUDED IN THIS FIRST ROUND OF PROJECTS:

- AIRLINE HWY: (BEECHWOOD DR TO TOM DR)
- DALRYMPLE DR: (I-10 TO MAY ST)
- FLORIDA BLVD: (19TH ST TO FOSTER DR)
- FLORIDA BLVD: (FOSTER DR TO WOODDALE BLVD)
- 22ND ST: (NORTH ST TO FUQUA ST)
- NICHOLSON DR: (N STADIUM DR TO W LEE DR/BRIGHTSIDE DR)
- BURBANK DR: (WEST PARKER BLVD TO BEN HUR ROAD)
- LEE DR: (BURBANK DR TO BOONE AVE)
- 9TH ST AND 10TH ST: (SPANISH TOWN RD TO NORTH BLVD)
- PLANK RD: (72ND TO WINBOURNE AVE)

- ELM GROVE GARDEN SIDEWALKS PH I & 2 (BLOUNT TO ROSENWALD)
- MULLEN DRIVE SIDEWALKS (HONEY TO PERKINS)
- SHERWOOD FOREST MULTI-USE PATH (1-12 TO OLD HAMMOND)
- SHERWOOD FOREST SIDEWALKS (COURSEY TO 1-12 WEST SIDE)
- CENTURION AVE SIDEWALKS (O'NEAL TO CROSSBOW)
- S HARRELL'S FERRY MULTI-USE PATH (O'NEAL TO WOODLAKE)
- 72ND STREET SIDEWALKS (SCENIC TO I- I I 0)
- 72ND STREET SIDEWALKS (1-110 TO PLANK)
- BLUEBONNET SIDEWALKS (N MALL RD TO BLUEBONNET CENTRE)
- HUNDRED OAKS BIKE PATH "HIDDEN BIKE PATH" (COLLEGE TO COUNTRY CLUB)
- HANKS DRIVE/LANDIS DRIVE PHASE 2&3
- E STATE STREET SIDEWALKS (DALRYMPLE DR TO HIGHLAND RD)
- CLAYCUT RD SIDEWALKS (COUNTRY CLUB DR TO S FOSTER DR)
- S ACADIAN THWY SIDEWALKS (BRCVPA TO BAWELL ST)
- GARDERE MULTI-USE PATH (BURBANK TO NICHOLSON)

### Signal Upgrades and New Sidewalks







## Design Procurement Schedule

Prioritization Tier	Project	Туре	Estimated Date
1	College Drive	Corridor	December 2019
1	Bluebonnet	Capacity	December 2019
1	Jones Creek (Jefferson – Airline)	Capacity	December 2019
1	Groom	Corridor	December 2019
1	Plank	Corridor	January 2020
1	North Blvd	Corridor	January 2020
1	Florida Blvd	Corridor	January 2020
1	Highland at Siegen	Capacity	January 2020
1	Ardenwood	Capacity	February 2020
1	Hennessey Perkins	Capacity	February 2020
1	Harding @ I-110	Capacity	February 2020
1	Airline South	Capacity	February 2020
1	Airline North	Capacity	March 2020
2	Sherwood Forest Extension	Capacity	March 2020
2	Jefferson @ Corporate	Capacity	March 2020
2	Jefferson @ Bluebonnet	Capacity	March 2020
2	Scenic Hwy	Corridor	April 2020
2	Terrace	Corridor	April 2020

#### Community Enhancement Projects – Procurement Strategy Being Developed


ADA Compliance Projects	2nd Qtr 2020
Centurion Ave. Sidewalks	2nd - 3rd Qtr 2020
S. Harrell's Ferry Rd. Multi-Use Path	2nd - 3rd Qtr 2020
Hidden Bike Path	2nd - 3rd Qtr 2020
S. Sherwood Forest Blvd. Multi-Use Path	2nd - 3rd Qtr 2020
S. Sherwood Forest Blvd. Sidewalks	2nd - 3rd Qtr 2020
Mullen Dr. Sidewalks	2nd - 3rd Qtr 2020
Bluebonnet Blvd. (N. Mall Road to Bluebonnet Centre Blvd.)	3rd - 4th Qtr 2020





# Drainage Projects









## Questions?