
    

 

THE  SQUIRES  REMODEL  PROCESSTHE  SQUIRES  REMODEL  PROCESS  

FREE  INITIAL 
CONSULTATION 

PHASE 1 PHASE 2 PHASE 3 

PHASE 4 

• Call our office to make an 
appointment in your home 

• One Hour 
• We will discuss your 
           project,  
          design limitations, 
          design options &  
          ballpark cost  
(Each project is a prototype. 
Actual cost can only be completed 
on an individual basis after 
construction documents are 
completed) 
• Measure and take before 
photos of jobsite. 
• Draw existing floor plan 
• Review any exisitng as-
built 
• Review at any previous 
plans 

Preliminary Design, 
Planning Agreement & 

Feasibility Study 

If you decide to proceed with 
Phase 1, your Design 

appointment will made in 
Approximately 3-5 days. 

You will meet with us in our 
private showroom 
• Review initial renderings and 
design ideas 
• Sign your contract for the 
           -Design  
                     Floor Plan & 
                     Elevations for 
                     Interior Walls 
           -Product Selection & 
           -Product Specification 
           -Feasibility of Project 
           and Actual Cost Study 

This process will take from 2 weeks 
to 6 months depending on the 

complexity of the project. 

DESIGN COST: 
Kitchen & Bath        $800 + 
Additions                $800 + 
Small Projects         $600 + 
FEASIBILITY COST: (100% 
credited upon job acceptance) 

Kitchen & Bath        $500 - $1200 
Additions                $800 - $1600 
Small Projects         $300 - $800 
ADDITIONAL COSTS: 
Drafting & Engineering 
         16x20 aprox   $1200 
Permits (Anchorage Area) 
  Structural & Engineering 
As Built - if needed by city 
Inspections Fees 

Project Development 

• Refine & Finalize  Design 
• Review design/site with  
mechanical and structural experts 
at a walk through of project with 
Project Manager 
• Contract & Pay for 
Architectural &  Engineering 
(electrical, structural & 
mechanical) 
• Developed detailed 
construction plans and elevations. 
 
PRODUCT SELECTION  
• You will meet in our showroom 
with our ASID Designer to select 
all of your quality products. 
• There are a wide variety of 
classic choices including new and 
up to date selections. 
   We will: 
         Developed a Color Scheme 
         Select products based on: 
            a) personal application 
            b) use 
            c) budget 
-We do all the shopping for you, If 
we don’t have it, we’ll find it. 
Product selection usually takes 2 - 
4 hours. 

Construction Document  

Construction 

The information compiled during 
the Development Phase is used to 
complete the final Construction 
Documentations. 
• You will meet in our office  
with our Designer and Project 
Manager to review all Drawings, 
Designs, Product Selections, 
Product Specfications  and read 
through the Itemized Scope of 
Work and receive the final 
Proposal for Cost of Project. 
• Sign All Construction 
Documents 
This usually takes 1 revision 

meeting  (1-2 hrs )and then a 
final meeting (1 hr). 

After signing the constructions 
documents, you will make a 
deposit per the contract.  This 
will put your project on the 
calendar and get all the 
products ordered.  The balance 
of the contract will be put into 
Escrow and distributed during 
construction based on the 
contract, with 100% due at 
final Walk through. 


