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Introduction

It is now dry season here in Zambia, Serenje. It is a breath out after project struggles in
rainy season. It is however a pleasure to update everybody in how the orphanage
progresses. Most projects are in progress as illustrated bellow.

House/Sickbay

The structure is now roofed. Fittings are now being done. It is expected that by the end of
July, the House/Sickbay will be finished.

House under construction

Holiday Maintenance

It is always organized every holiday that workers report timely at the orphanage for work
so that the orphanage is under complete maintenance. While workers were working on
the surrounding, part of the work such as slashing was given to piece workers to help out
on short hand. The whole land was thence kept clean.
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Whole area slashed in 1% week of holiday

Orphanage Surrounding
The surrounding of the orphanage remains clean and beautiful as shown bellow. Part of
maintenance money is usually spent on renovating the orphanage as such.

Clean environment
Gardening
While fish, being part of farming at the orphanage, grows big, garden has so far grown
very big. Children have now enough vitamin B supply from the same. What a progress on
garden! Have a sight on the bellow photos.

What a garden
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stand. Surely, there has been delays in construction due to interruptions of rains in rainy
season. One of the other factors that has affected the building of House/canteen is the
underestimation that was given by the architecture. The size of the structure we were
interested to build is far much smaller than what has been so far built. It is really a BIG
structure, probably two times the intended one. How ever, this structure will work for the
best of the orphanage, especially the well ventilated sickbay. The house is worth
accommodating a big family and hence a number of visitors can be accommodated when
need arises. Nevertheless, we feel there has been a tremendous growth of the garden. The
garden has proved good use of the water furrow which was sweated for. The furrow has
been also very useful to the fishpond in which fish is growing very big. Now children
have enough vegetables and will shortly start eating fish after first harvest in August end.

Conclusion

In conclusion, it is worth appreciating for the hard work of the sponsors and their
patience and tolerance meeting expenses for such projects. Nevertheless, the orphanage
has been changed through the same and the life of the children has changed.

Writen By: Angus Kamandete Chuma,
Managing Director.
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