



# Serenje Orphans Children's Home (SOCH)

## APRIL, 2012 REPORT 30<sup>TH</sup> APRIL, 2012

### Introduction

Here is yet another report of Orphanage updates. A number of activities have been so far done. Construction projects are almost finished. Some details of progress are illustrated bellow.

### Dormitory construction

The dormitory is almost finished. Plastering, flooring and ceiling are done. Glasses and door will anytime from now be fixed after they are bought. The remaining work will be painting.



Dormitory almost finished, next are doors & windows panes, then paint

### Storage Construction

The storage room remains with little work to be done. These include fixing doors, glasses and painting. Currently here is the position.



Storage shed position. Slanting slab at entrance to be built later.

### **Gardening**

The garden is still productive. During a one month holiday, vegetables grew healthier because children went home for whole April Month holiday as usual to link them with guardians. As such, vegetables were harvested and sold. The realized cash was used to buy fertilizer and new seedlings. Any other money saved is banked in orphanage account. Nevertheless, the garden provides enough vegetables for feeding the children. Fruit trees are also growing very healthy in the orchard. The pond is also filled with water after some furrow repairing. Fingerings will be stoked in a few days. Refer bellow;



**Garden full of vegetables**



**fish pond full of water**



**health fruit tree**

### **Conclusion**

The Orphanage will resume its operations with children at campus on 7<sup>th</sup> May, 2012. It is of this reason that only construction and garden projects were in operation at orphanage in holiday. In conclusion, the management team and the board continue thanking everybody directly or indirectly involved in helping out SOCH.

**Reported By:** *Angus Kamandete Chuma (Managing Director)*