

# CDB CONSULTING ENGINEERS LIMITED

MECHANICAL, ELECTRICAL, PIPING & PLUMBING DESIGN ENGINEERS

M&E PROJECT MANAGEMENT

[www.cdbconsulting.co.uk](http://www.cdbconsulting.co.uk)



Manchester, Admin. Office, England. Tel: - 0161 871 7403

Dumfries & Galloway, Design Office, Nr Carlisle, Scotland Tel: - 01228 586 441

## Quality & Project Plan

**Project Title :** Design of xxx  
**Client :**  
**CDB Project No :** 209.xxx  
**Client Project No :** xxx  
**Subject :** Quality & Project Plan  
**Scope:**

**QP Ref No:** 201.020  
**Start Date :** Xx xx 2021  
**Prepared by :** C D Briggs  
**Approved :** C D Briggs

**Rev 01 P1**

HISTORY				CIRCULATION				
				Purpose of Issue / Why				
				1 For Comment				
				2 For Action				
				3 For Information				
Rev	Date	Reason for Issue	Revised by	Name	Organisation	No.	Remarks	Why
P1	xx/xx/201x	Issued for comment	CDB	client	PL			1
ACTIVITY CODES						ACTION		
H Hold Point						HVAC Heating, Ventilation and Air Conditioning		
APP Approval Required						Vent Ventilation		
R1 100% Review of documents						CE & I Controls, Electrical and Instrumentation		
R2 Sample review of documents						EM Engineering Design Manager		
ACC Client Acceptance								
PLAN ACCEPTANCE				CLIENT ACCEPTANCE				
By: Clive D Briggs				By:				
Position Director				Position				
Signed				Signed				



**APPLICABLE SPECIFICATIONS / DOCUMENTATION but not limited to :-**

<b>Reference</b>	<b>Description</b>	<b>Reference</b>	<b>Description</b>
QP 201.020	CDB Engineering Quality Procedures		
<b>Reference</b>	<b>Description</b>	<b>Reference</b>	<b>Description</b>
Regulation	The Electricity at Work Regulations 1989	97/23/EEC	Pressure Equipment
Regulation	Provision and Use of Work Equipment Regulations (PUWER) 1988	Regulation	The Electrical Equipment (Safety) Regulations 1994
Regulation	The Electromagnetic Compatibility Regulations 1992	Regulation	The Control of Asbestos at Work Regulations 1988
Regulation	The Electrical Safety, Quality and Continuity Regulations 2002	Regulation	The Supply of Machinery (Safety) Regulations 1992 as amended (SMSR)
Regulation	WRAS, Water Regulations	Regulation	The Construction (Design and Management) Regulations 1994
Guides	Institute of Plumbing		
Guides	CIBSE (as applicable)		



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
<b>A.</b>	<b>Pre Contract Documentation/QA</b>								
1.1.1	Design / Contract Review								
1.1.2	Design Brief Document								
1.1.3	Assessment of client information / acceptance / TQ's								
1.1.4	Work Breakdown Structure / Man-Hours								
1.1.4	Quality Programme								
1.1.5	Quality Plan								
1.1.6	Resource / Spends profile								
1.1.7	Drawing / document Register								
1.1.8	Audits / Project Management. Including Confining Scope Plan Deliverable i) Verification of Software ii) Purchase new Software Resource allocation								
1.1.8	Inaugural meeting attendance								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		

<b>1.2.0</b>	<b><u>Project Reporting</u></b>								
1.2.1	Project programme for our works								
1.2.2	Progress Meetings								
1.2.3	Progress reports								
1.2.4	Design Review Meetings								
1.2.5	Design Review reports								
<b>1.3.0</b>	<b><u>Site Investigations</u></b>								
1.3.1	Inductions / Training								
1.3.2	Document Retrievals								
1.3.3	Site Survey								
1.3.4	Site Survey Report								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		

<b>B</b>	<b>Mechanical &amp; PH design</b>	<b>AS Applicable</b>							
<b>2.1.0</b>	<b>Design Documentation</b>								
2.1.1	Basis of Design								
2.1.2	Engineering Fault Schedule								
2.1.3	Failure Mode and Effect Analysis								
2.1.4	Availability, Reliability and Maintainability Study								
2.1.5	Design Assessment Report								
2.1.6	Capital and Whole Life Costs								
<b>2.2.0</b>	<b>Calculations</b>								
2.2.1	Room Data Sheets								
2.2.2	Ductwork /Pipework sizing								
2.2.3	Pipe FLOW Models								
2.2.4	Plant and Equip technical information								
2.2.5	Plant and Equipment sizing / selection								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
<b>2.3.0</b>	<b><u>Equipment Schedules</u></b>								
2.3.1	Instrument Schedule								
2.3.2	Damper Schedule								
2.3.3	Grille Schedule								
2.3.4	Equipment /plant item List								
2.3.5	Utility Schedules								
2.3.6	Valve Schedules								
2.3.7	Line List (if applicable)								
<b>2.4.0</b>	<b><u>Installation / Equipment Procurement Spec</u></b>								
2.4.1	Technical Specification								
2.4.2	Equipment Data Sheets								
2.4.3	Active Tie Ins method statement								
2.4.4	Design Control Plan								
2.4.5	Strip Out Document								
2.4.6	Close out and issue information /including handover file/presentation								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
<b>2.5.0</b>	<b><u>Design Drawings</u></b>								
2.5.1	P&ID / Schematics								
2.5.2	VFD /UFD								
2.5.3	Plant room Layouts								
2.5.4	Single Line								
2.5.5	Active Tie In								
2.5.6	Double Line Layouts								
2.5.7	Support Details								
2.5.8	Building / Civil penetrations								
2.5.9	Sampling & filter monitoring (If Applicable)								
2.5.10	Detailed Connection and Phasing Drawings								
2.5.11	Service System diagram (SSD)								
2.5.12	Piping Isometric / Material list								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		

<b>C</b>	<b><u>Electrical Design</u></b>								
<b>3.1.0</b>	<b><u>Design Documentation</u></b>								
3.1.1	CE+I Basis Design								
3.1.2	Control Philosophy Document								
3.1.3	Environmental Monitoring Philosophy Document								
3.1.4	Operation and Maintenance Procedures								
3.1.5	SIDD								
3.1.6	Instrument data sheets								
<b>3.2.0</b>	<b><u>Calculations</u></b>								
3.2.1	Cable								
3.2.2	Cable schedule								
3.2.3	Lighting /Levels								
3.2.4	Emergency lighting								
3.2.5	Electrical load schedule								





Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
<b>3.3.0</b>	<b><u>Installation/Equipment Procurement</u></b>								
3.3.1	Technical Specification								
<b>3.4.0</b>	<b><u>Drawings</u></b>								
3.4.1	Control Block Diagram (s)								
3.4.2	Single Line Diagram (s)								
3.4.3	Earthing Block Diagram								
3.4.4	Equipment Layouts								
3.4.5	Installation Details								
3.4.6	Cable Routes								
3.4.7	Panel GA								
3.4.8	Panel Details								
3.4.9	Small power Layout								
3.4.10	Interconnection Diagram								
3.4.11	Instrument Loop Diagram								
3.4.12	Instrument Piping Hook Up								





Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		

<u>D</u>	<u>Project Works</u>								
<b>4.1.0</b>	<b><u>CDM</u></b>								
4.1.1	EMC certification (Technical File)								
4.1.2	Designers Risk Assessment								
4.1.3	Designers Method Statement								
4.1.4	Hazard Inventory								
4.1.5	Outline Installation Method Statement (OIMS)								
<b>4.2.0</b>	<b><u>Design Review Process and Update</u></b>								
4.2.1	Single Discipline Design Review								
4.2.2	SDDR and Update documentation/drawings SDDR								
4.2.3	Multi-Discipline Design Review								
4.2.4	MDDR and Update documentation/drawings								
4.2.5	HAZOP 1 –Design RA Safety Case Review								
4.2.6	HAZOP 1 update documentation / drawings								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
4.2.9	Close out and issue information/including handover file/presentation								
<b>5.0</b>	<b><u>Commissioning</u></b>								
<b>5.1.0</b>	<b><u>Commissioning Documentation</u></b>								
5.1.1	System Performance demonstration documentation								
5.1.2	Active Commissioning Plan								
5.1.3	Active Commissioning Schedule								
5.1.4	Operators Instructions								
5.1.5	Commissioning Schedules								
5.1.6	PATs, FATs & LATs								
5.1.7	Method Statements								
5.1.8	Risk Assessments								





Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		

<b>E</b>	<b><u>Procurement/Installation Support</u></b>								
<b>6.1.0</b>	<b><u>Procurement Support</u></b>								
6.1.1	Prepare tender documentation								
6.1.2	Support tender during tender period ( TQ's etc)								
6.1.3	Technical Assessment report of tender returns								
<b>6.2.0</b>	<b><u>Manufacture / Works Support</u></b>								
6.2.1	Works testing Documentation								
6.2.2	Approval of manufacturers drwgs								
6.2.3	Approval of manufacturers documentation								
6.2.4	Attendance at manufacturers works								
6.2.5	Works acceptance report								



Number	Activity	Controlling Procedure/ Specification	Verifying Document	Activity Monitoring				MD S	Remarks
				CDB		Client			
				Code	Sign & Date	Code	Sign & Date		
<b>6.3.0</b>	<b><u>Site support/ documentation</u></b>								
6.3.1	Installation draft programme								
6.3.2	Site supervision								
6.3.3	Site support for design ( TQ's)								
6.3.4	Witness testing								
6.3.5	Witness pressure testing								
6.3.6	Witness commissioning								
6.3.7	Progress and site meeting attendance								
6.3.8	Permit to work								
6.3.9	Installation Risk Assessments ( approval / checking)								
6.3.10	Installation Method statements (approval / checking)								
6.3.11	Approval of contractors documentation								
6.3.12	Approval of contractors drawings								
6.3.13	Ductwork Cleaning documentation								
6.3.14	As Fitted drawings								





